



Eagle Scout Service Project Timeline

| Step | Average Time |
|--|--------------------|
| 1. Obtain an Eagle Coach. (The Troop can help you find one.) | 1-2 weeks |
| 2. Work with the Eagle Coach to brainstorm and develop a project idea. | |
| 3. When the Eagle Coach agrees you are ready, approach a Project Beneficiary to receive agreement and support for the project. | 1-2 weeks |
| 4. Once you and your Eagle Coach decide that your plan is sufficiently documented on the Eagle Scout Service Project Proposal, submit it to the Troop Committee Chair. | 1 week |
| 5. The Troop Committee will review the proposal. | 1-3 weeks |
| 6. The Troop Committee may ask the Eagle candidate to make additions or edits to the Eagle Scout Service Project Proposal. | |
| 7. Once approved and signed by the Troop Committee, Scoutmaster, and Project Beneficiary, the Eagle candidate forwards the proposal to the District for approval. | |
| 8. The Eagle candidate has a conference call with the District to review the proposal. | 1-2 weeks |
| 9. The District may ask the Eagle candidate to make additions or edits to the Eagle Scout Service Project Proposal. | |
| 10. Once approved by the District, the Eagle candidate may begin work on the project. | |
| 11. Finish planning the project. Document work on the Project Plan (workbook pages 16-22) during the planning phase. | 1-2 months |
| 12. Execute the project. | 1-4 weeks |
| 13. Complete project workbook/obtain recommendation letters/Rank Application Form/Statement of Ambitions/Scoutmaster conference* and submit all to Council for verification. | 1-4 weeks |
| 14. Council verification | 2 weeks |
| 15. Eagle Board of Review | 4-6 weeks |
| Total Time | 17-34 weeks |

* Scoutmaster Conference must be completed before a Scout turns 18. Steps 14 and 15 may be completed after a Scout turns 18.